CHAMPAIGN MGP PHASE 4 TENT MOVE

Preliminary Work:

e All ground surfaces that the tent will be moved on should be
graded, compacted and leveled to the best that conditions allow.

e All hoses/ductwork should be disconnected and removed from
the tent move area.

e All necessary electrical equipment should be disconnected and
removed from the move area.

e All carbon vessels and blowers disconnected and moved to the
far eastern side of the property

e Inspections of all dollies and other tent move equipment to
ensure they are ready for use.

e Gable ends should be completely dismantled (gable supports,
fabric, doors, purloins, etc.) and removed from the tent move
area.

e All tension bars will be removed.

e All sand bags to be removed only after gable end fabric has
been removed.

e Bay doors will be removed by a professional overhead door co.
and will utilize the equipment operators to move the doors.

e Fabric should be tied up with rope on each tent bay from the
outside of the tent.

e The fabric in the 6" bay from the south will be removed.

e New tent location should be surveyed and marked out.

e The trash dumpster and porti-john will be moved to east side.

e All snow/ice will be removed from tent base and tent move
route.

e Silt fence and hay bails will be rerouted closer to the northern
fence line.

e Any materials supplies within the tent move route must be
moved to the eastern side of property.

e PPE trailer to be moved






